

ENGINEERING CHANGE NOTICE

Date: 99.10.18		ECN #: 234			
Project No.: D205-634 (D412-673 / D205-665)		Created By: DS	Checked By: KE		
Project Name: 205 SKIDTUBE KITS		Approved By: (proj. manager) <i>[Signature]</i>	Approved By: (management if req'd) N/A		
Description of Change:					
RELEASING: D412-673 REV. A (ELECTRIC STEP KIT) D205-665 REV. B (CABLE GUARD KIT) DSI 9152 REV. B D2916 REV. A (CABLE GUARD) D2915 REV. A (BUSHING) D2913 REV. A (DOUBLER)					
Notification/Acceptance		Affected <input checked="" type="checkbox"/>	Authorization		
QA	<input checked="" type="checkbox"/>	ENGINEERING PROJECT P001-333 (DISCUSSIONS WITH JB/PM)			
Production	<input checked="" type="checkbox"/>				
Planning	<input checked="" type="checkbox"/>				
Marketing	<input checked="" type="checkbox"/>				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File (665/666/673)	<input checked="" type="checkbox"/>		DS	99.10.19	99.10.19 DS/RF
Update Pink File (665/666/673)	<input checked="" type="checkbox"/>		DS	99.10.19	99.10.19 DS/RF
Update D-Part Master Binder	<input checked="" type="checkbox"/>		DS	99.10.19	DS 99.10.19
Update Grey Project Binder	<input checked="" type="checkbox"/>		DS	99.10.19	DS 99.10.19
Update DEO Binder (DSI 9152)	<input checked="" type="checkbox"/>		DS	99.10.19	DS 99.10.19
Update Master Document List		<input checked="" type="checkbox"/>			
Update Drawing Approval Record	<input checked="" type="checkbox"/>		DS	ASAP	99.12.21 DS
Update Change Record form	<input checked="" type="checkbox"/>		DS	99.10.19	99.10.19 DS
Move Electronic File	<input checked="" type="checkbox"/>		DS	99.10.19	99.10.19 DS
Notify TCA of Change	<input checked="" type="checkbox"/>		DS	ASAP	99.12.21 DS
Notify FAA of Change		<input checked="" type="checkbox"/>			
Notes:					
- D205-665-011 & D205-665-013 CABLE GUARD KITS SHOULD BE DISASSEMBLED AND RETURNED TO STOCK - CREATE IPP'S FOR D412-673-011 & D205-665-015 KITS - CREATE IPP'S FOR D2913, D2915, D2916-1, D2916-3, D2916-5, D2916-7 - HARDWARE TO MAKE THE FIRST KITS HAS ALREADY BEEN ORDERED. - DT8393 TOOLING HAS BEEN MANUFACTURED AND TESTED PER CUSTOM W/O# P001-1017 - ELECTRIC STEP HAS BEEN TESTED ON CUSTOM W/O# P001-1018 - CABLE GUARDS ARE BEING PROGRAMMED ON CUSTOM W/O# P001-1019 - PUT (5) D205-665-015 IN STOCK, PUT (10) D412-673-011 IN STOCK					